

R3 30 (Iowa)
Revised (11-7-51)

WORK LOAD ANALYSIS
CAL. YR. 1954

☐ TOTAL WORK LOAD
☒ FINAL (PRODUCTION GOALS)

State Iowa

District Iowa

Work Unit Conservationist Ralph Bush

I. ON FARMS		Old Plans	New Plans	A.C.P.	Total	Rate	Total	TOTAL MAN DAYS DISTRIBUTED					
Work Load	Unit	Amount	Amount	Amount	Amount		Man Days	Conservationist	Cons. Aid	State Aid	A.C.P. Aid	Soils Scientist	Engr.
Follow-up	No.	XXXXXX	XXXXXX	XXXXXX	51	3	17		17				
New Plans	No.	XXXXXX	XXXXXX	XXXXXX	30	.5	60	50	10				
Cons. Farming Guides	No.	XXXXXX	XXXXXX	XXXXXX	65	1.0	65	35	30				
Initial Agreement	No.	XXXXXX	XXXXXX	XXXXXX	75	2	38	30	8				
Conservation Surveys	Acres	XXXXXX	XXXXXX	XXXXXX	12000	400	30					30	
Establishment		XXXXXX	XXXXXX	XXXXXX									
Contour Farming	Acres	1200	300	3000	4500	60	75	10	25		40		
Strip Cropping	Acres												
Terraces	Miles	2	3	2	7	.3	21	3	18				
Diversions	Miles	2	2	3	7	.3	21	3	18				
Tile Drains	L.F.	40,000	15,000	40,000	95,000	1800	53	3	15		5		30
Open Drains	Miles	1	1	2	4	.3	12	3	3				6
Const. Waterways	Miles	2	2	3	7	.5	14	2	2				10
Stock Ponds	No.	2	2	6	10	1.0	10	1	4				5
Structures	No.	1	1	1	3	.08	36	4	12				20
Est. Field Boundries	Rods	320	160	160	640	320	2		2				
Pasture Improvement	Acres	200	100	200	500	50	10	5	5				
A.C.P.													
Step 1	Farms				700		10	5	5				
Step 1	Farms				60		15	5	10				
Spot Checks							10	5					5
Step 1 (Tile)	L. F.	(400 farms)			200,000		60	6	29		25		
TOTAL M.D. BLOCK I.							559	170	213		70	30	76
II. Leave													
III. TOTAL M.D. ALL OTHER							147	82	39		5	7	14
IV. TOTAL M.D. TO DO JOB							706	252	252		75	37	90
V. PERSONNEL TO DO JOB 252 M.D./YEAR/PERSON													

*Include establishment on Initial & Advanced Agreements.

**Other Than District Cooperators