February 5, 1948

ABNUAL REFPORT OF ACTIVITIES
in
LUES MOINES COUNTY DRAINAGE DISTRICT #7
as it relates to the

Preliminary Report of Feb. 11, 1947

At the request of the Dos doines County Soil Conservation Distriot the
supervisora of les Moines County Drainage Distriet Number Sevex made the
following report of their activities during 1947 in line with recommenda=
tions inm the preliminary report dated February 11, 1947 as submitted by

Ge We MoCaean, fHngineer Specialist, employsd by the Scil Conservation Service.

Eight specifie problems were listed:
1+ Qutlet of Yellow Sor Creek
The drainsge supervisors have held conferences with Us 5. Army Engineers
relative to this and detailed surveys are in progress.

2+ The Se “iteh

The effectiveness of work on the seepage diteh is dependent upon the
regults obtained under item 1, above. Ko action has been taken on
this pending lowering of the level of tho Keokuk Pool.

3¢ Hawkeye-Ray Lake Main P_E Diteh

Dredging operations were oarried out for approximately 13 miles be-
ginning above Korrow pocket. This has resulted in lowering the water
level at the upwer end about 10 inches. This has improved outlets of
numerous tile lines and open ditches.

3ae Cottonwood~Dolbee P Ditoh
No work has besn done on this 1ine as it had boen cleaned cut im 1946e

Le Construetion end Maintenance of Proper Channel Cross-section
(The d1striot has iaproved Ghe genern] cross-section LUt continues to use
back slopes too steep and spoil banks too close - pe 5. Yetter)

S« fControl of Trash

The existing trash racks have been repasired. As soon as material
becomes more plentiful the supervisors hope to use the suggestions
conteined in the report,

6s Agricultural Pattern of District
Ho progzress has bean made Ln Se

7e HRedustion of Runoff frem Hill lend

No progress has been mede on this, Bowever, &t @ receat mestiag the
supervisors of the draivage district indicated they would ocall together
soon the owners and tenants and attempt to get sometbing stmrted.




8. Yarkanou lake Stor

The supervisors foun t the drairege benefits were suffisient to
justify the comstruction and have made the necessary excavation as
suggested by Mr. MHoCsan.

All work on the above projeets wes done witheut rele¢rence to the Soil
Conservetion Distriote The drainege uistriet provided its own engineering
essistancee



